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ATTACHMENT H 

Section VII.B.1.i Existing renewable energy contracts for projects which are not operational. 

This section requires PREPA to conduct an independent audit of its existing renewable energy contracts 

pertaining to projects that have not currently operational, and to pursue renegotiation or cancellation of 

those that are not cost‐effective or are not  likely to reach completion.   By June 30, 2017, PREPA must 

submit  to  the Commission  the assessment of each  contract, and  its plans  to  renegotiate or exit  such 

contracts. PREPA  currently has 60 power purchase and operating agreements  (PPOAs)  for  renewable 

energy projects, totaling 1560.8 MW.   Of these, 5 have achieved commercial operation (163.1 MW), 3 

are in pre‐operation (under testing, synchronized with and exporting energy to the grid, and selling such 

energy to PREPA, totaling 57.4 MW), and 3 are in an advanced state of construction (52.4 MW).   

In 2013 PREPA  commissioned Siemens  to perform a  renewable energy  integration  study.   This  study, 

completed  in  February  of  2014,  determined  that  up  to  580 MW  of  utility‐scale  renewable  energy 

projects  could  interconnect without  compromising  the  integrity and  security of Puerto Rico’s electric 

grid.    These  results  considered  an  assumed  peak  demand  of  3,300 MW  and  64 MW  of  distributed 

generation  projects.   As  of October  of  2016,  the  electric  system  peak  demand  has  not  reached  this 

value, and distributed generation projects total over 120 MW.   

In 2014 PREPA carried out a renegotiation of the PPOAs that were advanced in the permitting process, 

as  per  the  information  provided  by  the  permitting  agencies.    This  resulted  in  the  successful 

renegotiation  of  18  PPOAs, whose  aggregate  capacity,  together with  the  capacity  of  those  projects 

already  under  construction  or  operation,  reached  approximately  600 MW,  in  line with  the  Siemens 

study.   As of today, two of the projects with renegotiated PPOAs have  interconnected and are  in pre‐

operation,  while  another  two  are  in  an  advanced  stage  of  development.    PREPA  is  considering  an 

extension to certain milestones of 12 of the remaining 14 renegotiated PPOAs (those who have shown 

significant  progress  in  their  development,  and  could  start  construction  by  2017),  conditioned  to  an 

amendment of certain  terms of  their respective PPOAs, seeking more  favorable conditions  for PREPA.  

This renegotiation responds  to  the companies requests  for extensions due  to  their alleged  inability  to 

obtain financing due to the fiscal situation of Puerto Rico. 

Any evaluation of  the PPOAs  that are not operational, with  the goal of  renegotiating or exiting  from 

contracts, must take into consideration several important aspects: 

1. The renewable energy capacity that can be safely and reliably  interconnected to Puerto Rico’s 

electric system and how much capacity is already interconnected or under construction.   

2. The renegotiation process carried out with 18 of the PPOAs during 2014. 

3. Specific  aspects  of  the  PPOAs,  such  as milestones  required,  pending  issues,  etc.    The  PPOAs 

require  that  the  companies  reach  certain milestones, and  failure  to do  so  can be a  cause  for 

termination of the contracts.  However, these milestones can be extended due to force majeure 

events, pending permits, legal challenges, or acts or omissions by PREPA.   

4. The  PPOAs  establish  a  dispute  resolution  process  that  leads  to  an  arbitration  process  if  the 

parties cannot reach an agreement.  The arbitration process is costly and time consuming. 
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Section VII.B.1.i Existing renewable energy contracts for projects which are not operational. 

This section requires PREPA to start a competitive bidding process for new renewable energy projects by 

June  30,  2017.    This  is  the  same  target  set  for  the  evaluation  of  the  existing  PPOAs  that  are  not 

operational.   As mentioned previously, PREPA has 60 PPOAs totaling 1560.8 MW of renewable energy 

capacity, which  is more that can be safely and reliably  integrated to  its grid (580 MW as per the 2014 

Siemens  renewable energy  integration  study).   A  competitive bidding process  cannot be  started until 

PREPA has  completed  the evaluation of  the  contracts  required  in  the previous  section.   PREPA must 

have  a  clear  understanding  on  how much  capacity will  interconnect  to  the  grid  under  the  existing 

contracts, and if the electric system has enough capacity to integrate further contracts, before beginning 

a  competitive bidding process  for new  renewable energy projects.    If PREPA were  to begin a bidding 

process for new renewable energy projects, it would be subject to lawsuits and arbitrations from those 

companies that already have PPOAs for projects that cannot be interconnected to the grid in the short 

term due to the constraints of the electric system.  Also, if it were to enter into new contracts without 

having enough capacity to integrate them, it would be exposed to additional claims from the companies 

with  new  contracts.    PREPA  recommends  that  any  competitive  bidding  process  for  new  renewable 

energy projects be carried out when it has capacity to enter into new renewable energy contracts.    


